

REPUBLIC OF MAURITIUS*(Ministry of Education and Human Resource)***Indicative Procurement Plan for Financial Year 2026-2027***(Procurement to be undertaken through Open Advertised Bidding)*

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1.	Works	LAN/WIFI in secondary schools	August/September 2026
2.	Goods	IT Equipment	August 2026
3.	Goods	Printing & Stationeries	November 2026
4.	Services	Recycling/Disposal of E-Waste	February 2027
5.	Work	Construction and Upgrading of schools	September 2026
6.	Goods	Juice for National Day Celebrations	December 2026
7.	Goods	Primary textbooks	July 2026 – September 2026
8.	Goods	Secondary textbooks	July 2026 – August 2026
9.	Goods	School requisites (Secondary)- Specialist subjects (Food and Nutrition, chemistry and others/Stationery	August 2026- September 2026
10.	Goods	School requisites (Primary)- Stationeries	September 2026

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
11.	Goods	Furniture for primary and secondary institutions	<i>September 2026 – October 2026</i>
12.	Services	Supply of Enhanced Meal to ZEP Schools	<i>Requirements being finalised by User Section. The views of the Ministry of Health are being awaited with respect to the food safety and handling standards to be adopted for the new bidding exercise.</i> <i>Bids are expected to be launched by 30 September 2026</i>
13.	Services	Transport Services	<i>Requirements will be submitted by end of September 2026. Same is being worked out by the User Section.</i>
14.	Services	Security Services	<i>Requirements will be submitted by</i>

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
			<i>end of August 2026. Same is being worked out by the User Section.</i>
15.	Goods	Procurement of Toners	<i>Requirements will be submitted by end of August 2026. Same is being worked out by the User Section.</i>
16.	Works	Renovation works at Grand Bois GS	<i>December 2026</i>
17	Works	Electrical Works at Floreal SSS	<i>August 2026</i>
18.	Works	Upgrading Works at Shrimati Indira Gandhi State Secondary School	<i>December 2026</i>
19.	Works	Repairs to spalled concrete & replacement of CIS roof at Riviere des Anguilles GS	<i>November 2026</i>
20..	Works	Major Upgrading Works (Roofing, false ceiling and waterproofing) at Union Park GS	<i>November 2026</i>
21..	Works	Construction of a new Pre-Primary Unit (PPU) and emergency fire staircase	<i>September 2026</i>
22.	Works	Waterproofing works, Painting Works, New canopy to all Blocks, repair to spalling/ Cracks, Upgrading of PPU, Re-roofing of canteen and stands (gradin), Site works (tarmac, sit around, paving blocks), repair to crack boundary wall and any ancillary works at Sir Veerasamy Ringadoo GS	<i>December 2026</i>

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
23.	Works	Waterproofing & upgrading works at S. Harilall Vaghjee GS	<i>December 2026</i>
24.	Works	Relocation and reinstatement of hoarding to create additional playing space, renovation of toilet blocks, replacement and upgrading of classroom openings, repairs to classroom doors, provision of drain covers, removal of loose hanging plywood at the gymnasium, and other associated remedial works to improve the school's safety, functionality, and sanitation at R. Prayag SSS	<i>December 2026</i>

Date: 17 August 2026

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.