

REPUBLIC OF MAURITIUS
(Ministry of Education & Human Resource)

Indicative Annual Procurement Plan
(Financial Year 2026-2027)

Last Updated:		21 September 2026		
S.N.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	2 Containers (To be used as warehouse)	E-PROC LVP	Sep-26
2	Goods	1 Container (20ft for storage of equipment for maintenance unit)	E-PROC LVP	Oct-26
3	Goods	1 Container Office (Specification per container office: 8ft x 19 ft) 2 windows + 1 door, Cement board flooring, 4 light socket + 1 breaker + 1 tube light, Weight approx: 900 kg)	E-PROC LVP	Oct-26
4	Goods	20 Pendrives	E-PROC LVP	Oct-26
5	Goods	1 Kettle	E-PROC LVP	Oct-26
6	Goods	30 Plastic chairs	E-PROC LVP	Nov-26

S.N.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of launching of Bid
7	Goods	30 Office chairs	E-PROC LVP	Nov-26
8	Goods	9 Office Tables	E-PROC LVP	Nov-26
9	Goods	5 Teachers' Table (with 3 drawers)	E-PROC LVP	Nov-26
10	Goods	15 Executive Chairs	E-PROC LVP	Nov-26
11	Goods	13 Filing Cabinets	E-PROC LVP	Sep-26
12	Goods	4 Sliding Filing Cabinet	E-PROC LVP	
13	Goods	6 Plastic Stools	E-PROC LVP	Dec-26
14	Goods	7 Fans (with stand)	E-PROC LVP	Dec-26
15	Goods	8 Fan (chargeable)	E-PROC LVP	Sep-26
16	Goods	2 Whiteboard	E-PROC LVP	Oct-26
17	Goods	8 Chargeable Tubelight	E-PROC LVP	Oct-26
18	Goods	3 Steel cupboard	E-PROC LVP	Dec-26

S.N.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of launching of Bid
19	Goods	5 Trolley (heavy-duty)	E-PROC LVP	Dec-26
20	Goods	40 Pallet	E-PROC LVP	Dec-26
21	Goods	15 Padlock Heavy Duty	E-PROC LVP	Sep-26
22	Goods	3 Photocopy Machine (heavy duty)	EPROC RFQ	Nov-26
23	Goods	1 Printer/Fax	E-PROC LVP	Dec-26
24	Goods	2 Printers	E-PROC LVP	Dec-26
25	Goods	2 Portable AC	E-PROC LVP	Jan-27
26	Goods	4 Metal Shelves	E-PROC LVP	Jan-27
27	Goods	2 Wooden Filing Cabinet	E-PROC LVP	Jan-27
28	Goods	1 Refrigerator	E-PROC LVP	Jan-27
29	Goods	4 Drawers	E-PROC LVP	Jan-27
30	Goods	2 Shelves	E-PROC LVP	Jan-27

S.N.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of launching of Bid
31	Goods	1 Cordless jigsaw	E-PROC LVP	Dec-26
32	Goods	1 Cordless circular saw	E-PROC LVP	Dec-26
33	Goods	1 Cordless screwdriver	E-PROC LVP	Dec-26
34	Goods	2 Sander machine	E-PROC LVP	Dec-26
35	Goods	1 Hammer drill	E-PROC LVP	Dec-26
36	Goods	1 Pop rivet machine	E-PROC LVP	Dec-26
37	Goods	2 Handsaw	E-PROC LVP	Dec-26
38	Goods	1 Cordless grinder	E-PROC LVP	Dec-26
39	Goods	5 High Back Ergonomic Chair	E-PROC LVP	
40	Goods	1 Water Dispenser	E-PROC LVP	
41	Goods	Supply & Installation of ACs in schools	HEADQUARTERS	
42	Services	Mowing & carting away of grass in schools & institutions of Zone 3	HEADQUARTERS	

S.N.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of launching of Bid
43	Services	Pigeon Control Services	EPROC RFQ	Jan-27
44	Services	Feminine Hygiene Services in schools/institutions	EPROC RFQ	Sep-26
45	Goods	3-seaters work station(1)	E-PROC LVP	Dec-26
46	Goods	Reception Desk - Directorate	E-PROC LVP	Oct-26
47	Goods	Procurement of cleaning materials in schools & institutions of Zone 3	EPROC RFQ	Dec-26
48	Goods	Procurement of Ink & Toners	EPROC RFQ	Sep-26
49	Goods	3 Tables with 6 drawers	E-PROC LVP	